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INDEFINITE DELIVERY INDEFINITE QUANTITY 
PROFESSIONAL SERVICES AGREEMENT 

BETWEEN 
THE TEXAS FACILITIES COMMISSION 

AND 
TOM GREEN AND COMPANY ENGINEERS, INC. 

TFC CONTRACT NO. 18-056-000 

AMENDMENT NO. 1 TO ASSIGNMENT NO. 1 

This Amendment No. 1 to Assignment No. 1 (hereinafter referred to as Amendment No. 1 to 
Assignment No. 1) is entered into by and between the Texas Facilities Commission (hereinafter 
refened to as "TFC"), a state agency located at 1711 San Jacinto Boulevard, Austin, Texas 
78701 and Tom Green and Company Engineers, Inc. located at 3701 Executive Center Drive, 
Suite 258, Austin, Texas 78731 (hereinafter referred to as "PSP") (TFC and PSP are hereinafter 
refened to individually as a "Party" or collectively as "Paiiies"), to be effective on the Effective 
Date (as defined below) and the terms and conditions of which are as follows. 

RECITALS. 

WHEREAS, the Parties entered into that one certain Indefinite Delivery Indefinite Quantity 
Professional Services Agreement, TFC Contract No. 18-056-000, and dated August 8, 2017 
(hereinafter referred to as the "Agreement"); and 

WHEREAS, pursuant to the terms of the Agreement, the Parties entered into Assignment No. 1, 
dated December 15, 2017 (hereinafter referred to as "Assignment No. 1 ");and 

WHEREAS, on June 27, 2019, PSP notified TFC that all work has been completed for 
Assignment No. 1; and 

WHEREAS, the Parties desire to reduce the total amount of Assignment No. 1 by Thi1iy-Nine 
Thousand Five Hundred Fifty-One and 00/100 Dollars ($39,551.00), to unencumber unused 
funds and close out referenced Assignment No. 1; 

NOW THEREFORE, the parties hereby agree as follows: 

1. The parties hereby agree to modify DURATION OF ASSIGNMENT, by deleting the 
paragraph in its entirety and replacing it with the following: 

"DURATION OF ASSIGNMENT: The scope of services of this AssignmentNo.1 shall 
be completed no later than July 31, 2019, unless terminated earlier as provided in Section 
3.2 of the Agreement. The schedule is subject to adjustments for possible time extension; 
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however, any extension pf time mist be approved by the TFC and shall require and 
amendment to Assignment No. 3." 

2. The paiiies hereby agree to modify FEE FOR BASIC SERVICES to reflect a decrease of 
Thirty-Nine Thousand Five Hundred Fifty-One and 00/100 Dollars ($39,551.00), for which 
purpose FEE for BASIC SERVICES is deleted in its entity and replaced with the following: 

"FEE FOR BASIC SERVICES: The fee for the services set forth in this 
Assignment No. 1 shall not exceed Forty Thousand Four Hundred Forty-Nine and 
00/100 Dollars ($40,449.00). No more frequently can once per month, PSP shall 
submit a Pay Application to TFC for services performed and reasonable and ' 
necessary costs and expenses incurred through the last day of the previous month. 
Any reimbursable expenses, if allowed, shall be in accordance with Section 4.6 
(Maximum Reimbursable Expenses) of the Agreement." 

3. Except as amended and supplemented by this Amendment No. 1 to Assignment No. 1, 
the terms and conditions of Assignment No. 1 shall remain in full force and effect. 

IN WITNESS WHEREOF the paiiies have made and executed this Amendment No. 1 to 
Assignment No. 1 to be effective as of July 31, 2019. 

TEXAS FACILITIES COMMISSION TOM GREEN AND COMPANY 
ENGINEERS, INC 

By: _________ _ 

Mike Novak Cameron Labunski, P.E. 

Executive Director Principal Engineer 

Date of execution: Date of execution: ------- -------

GC µ ?-G-

Dir 'rnki 
DED L 

2 

DocuSign Envelope ID: 4646C378-AAFD-42C9-9013-0D80FF59DCFE

08/05/2019 | 7:10 AM CDT08/05/2019 | 7:27 AM CDT


		2019-08-05T09:08:21-0700
	Digitally verifiable PDF exported from www.docusign.com




